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GODISNJI PLAN ODRZAVANJA TRANSPORTNOG SUSTAVA ZA 2026. GODINU

ANNUAL TRANSMISSION SYSTEM MAINTENANCE PLAN FOR YEAR 2026.

UTJECAJ NA TRANSPORT/

TRAJANJE RADOVA /

RASPOLOZIVI KAPACITET /

MIJESEC / LOKACIJA 1ZVODENJA RADOVA / ISPORUKU/PRIHVAT PLINA MAINTENANCE AVAILABLE CAPACITY AKTIVNOST /
MONTH MAINTENANCE LOCATION IMPACT ON DURATION %) ACTIVITY
TRANSMISSION/DELIVERY/GAS RECEIPT (h) >
SUECANJ / - nisu planirani radovi na odrZavanju plinskog transportnog sustava koji utje¢u na transport/isporuku/prihvat plina.
JANURY - no transmission system maintenance works that have impact on transmission / delivery / gas receipt have been planned.
VEUACA / Odrzavanje stanica
FEBRUARY MRS Rijeka Istok * Rijeka Istok - 45 bar - Rafinerija Urinj 0 Station works
O3UIAK / e IMS Rogatec - Plinovodi 48 0 Radovi i q
adovi na plinovodu
DN500 Rogatec-Zabok
MARCH ogatec-2abo Pipeline works
¢ UMS Rogatec - Plinovodi 48 5
PC Lutko  UMS Omigalj 9% 0
TRAVANIJ / PC Kozarac Radovi na plinovodu
DN700/75 Zagreb-Karlovac o
APRIL N X Pipeline works
DN700/75 Lutko-Ivanja Reka « IMS Donji Miholjac - FGSZ 9% 0
DN600/75 Zagreb Istok - Kutina
¢ MRS Koncanica
DN200 Bielovar - Daruvar * MRS Veliki Grdevac 7 0 Radovi na plinovodu
SVIBANJ / ) * MRS Nova Raca Pipeline works
MAY * MRS Grubi$no Polje
MRS Virje e Virje - 3 bar - Novigrad 1 0 Odr%avanje stanica
Station works
v -+ MRSDebrevae Radevinaplinevedu
PCDobrevac /MRS Dobrovac L
L -+ MRS-Pakraet Pipeline-weorks/
- odgodeno do daljnjega. R 36 ¢} . . .
. . - MRSKukunjevae Odriavanjestanica
LIPANJ / - postponed until further notice. ) ,
- MRS Brezine Station-works
JUNE
Int t k
MRS Dburdenovac ¢ MRS Burdenovac 5 0 nterventan pop.rava
Emergency repair
SRPANJ / - nisu planirani radovi na odrzavanju plinskog transportnog sustava koji utje¢u na transport/isporuku/prihvat plina.
JuLy - no transmission system maintenance works that have impact on transmission / delivery / gas receipt have been planned.
BS Benidanci
DN300/50-DoniMikeliac—Benicanc ) R . .
-~ MRSKeska 48 8]
- odgodeno za 2027. Pipeline-works
- postponded for 2027.
* MRS Cadavica Radovi na plinovodu
DN450/50 Budrovac - D. Miholjac « MRS Slatina 72 0 b Wzrks
* MRS Viljevo p
-+ MRS-bakove——
. ; . MRS Ivankve . .
8 . Radevina-plinevedu
KOLOVOZ/ |. odgodeno za 2027. -+ MRS-Zuparja—— 120 ) o
. : Pipeline-works
AUGUST - postponded for 2027. -o-MRS-Vinkeovei-
-s-MRS-Negoslavei
- MRS Vukovar
. .
R i li
DN500/50 Popovaéa -Sisak * MRS Sisak 72 0 adovi na plinovodu
Pipeline works
- odgodeno do daljnjega. +MRS-Zupanja 8 4] K
Station-works
- postponed until further notice.
MRS-Bakove . . .
.. Odrzavanjestanica
- odgodeno do daljnjega. +MRS-Dakevo 10 8 K
Station-works
- postponed until further notice.
DN500/50-Podsused—PCvanja-Reka - MRsZagrebug 48 ¢}
- odgodeno do daljnjega. L
. . Pipeline-werks
RUJAN / - postponed until further notice. MRS-Z 2 48 o
SEPTEMBER
BN560-Melve—Budrevae
- odgodeno do daljnjega. - UMSCPS-Melve 72 [e] o
. . Pipeline-werks
- postponed until further notice.
LISTOPAD /
OCTOBER
STUDENI / - nisu planirani radovi na odrzavanju plinskog transportnog sustava koji utjeu na transport/isporuku/prihvat plina.
NOVEMBER - no transmission system maintenance works that have impact on transmission / delivery / gas receipt have been planned.
PROSINAC /
DECEMBER

NAPOMENA: Godisnji plan odrzavanja transportnog sustava odnosi se na aktivnosti planiranog odrzavanja i razvoja transportnog sustava, te su navedeni termini

izvodenja aktivnosti okvirni. Planirani datum izvodenja aktivnosti i trajanje obustava i/ili ograni¢enja biti ¢e objavljeni 42 dana prije planiranih aktivnosti u

"Mjese¢nom planu obustava i ograni¢enja koristenja kapaciteta" na internet stranici PLINACRA.

NOTICE: The Annual plan of transmission system maintenance refers to the activities of the planned maintenance and devolpment and the stated dates of
performing the activities are approximate. Planned date of carrying out the activities, duration of suspensions and/or restrictions shall be published on the
Plinacro's internet page in the "Monthly plan of suspensions and restrictions on the capacity use" 42 days before the planned activities.
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