

**MJESEČNI PLAN ODRŽAVANJA TRANSPORTNOG SUSTAVA ZA 2023. GODINU**  
**MONTHLY TRANSMISSION SYSTEM MAINTENANCE PLAN FOR YEAR 2023.**

MJESEC / MONTH	DATUM / DATE	LOKACIJA IZVOĐENJA RADOVA / MAINTENANCE LOCATION	UTJECAJ NA TRANSPORT/ ISPORUKU/PRIHVAT PLINA IMPACT ON TRANSMISSION/DELIVERY/GAS RECEIPT	RASPOLOŽIVI KAPACITET / AVAILABLE CAPACITY (%)	TRAJANJE RADOVA / MAINTENANCE DURATION (h)	AKTIVNOST / ACTIVITY
TRAVANJ/ APRIL	20.04.	MRS Gradečki Pavlovac	<ul style="list-style-type: none"> <li>MRS Gradečki Pavlovac</li> </ul>	0	11:00 - 13:00 h (2 h)	Održavanje stanica Station works
	25.04.	MRS Veliko Trojstvo, ML 2	<ul style="list-style-type: none"> <li>MRS Veliko Trojstvo, ML 2</li> </ul>	0	11:00 - 13:00 h (2 h)	Održavanje stanica Station works
	26.04.-27.04.	BS Stari Jankovci	<ul style="list-style-type: none"> <li>MRS Negoslavci</li> <li>MRSVukovar</li> </ul>	0	08:00 - 08:00 h (24 h)	Radovi na plinovodu Pipeline works
SVIBANJ/ MAY	24.05.-25.05.	DN 500 Benkovac - Dugopolje (dionica PČ Šibenik- BS Celići)	<ul style="list-style-type: none"> <li>MRS Split</li> </ul>	0	07:00 - 07:00 h (24 h)	Radovi na plinovodu Pipeline works
	26.05.-28.05.	PČ Ivanja Reka DN500 Zagreb - Ivanić Grad DN 500 Zagreb zapad - Zagreb istok	<ul style="list-style-type: none"> <li>MRS Ivanja Reka</li> <li>MRS Zagreb Istok</li> <li>MRS Dugo Selo II</li> <li>MRS Dugo Selo I</li> </ul>	0	07:00 - 07:00 h (48 h)	Radovi na plinovodu Pipeline works
			<ul style="list-style-type: none"> <li><b>UMS Rogatec</b></li> </ul>	45		
LIPANJ	01.06.-03.06	DN200 Bjelovar-Daruvar	<ul style="list-style-type: none"> <li>MRS Končanica,</li> <li>MRS Grubišno Polje,</li> <li>MRS Veliki Grđevac,</li> <li>MRS Nova Rača</li> </ul>	0	07:00 - 07:00 h (24 h)	Radovi na plinovodu Pipeline works