

GODIŠNJI PLAN ODRŽAVANJA TRANSPORTNOG SUSTAVA ZA 2023. GODINU
ANNUAL TRANSMISSION SYSTEM MAINTENANCE PLAN FOR YEAR 2023.

MJESEC / MONTH	LOKACIJA IZVOĐENJA RADOVA / MAINTENANCE LOCATION	UTJECAJ NA TRANSPORT/ ISPORUKU/PRIHVAT PLINA IMPACT ON TRANSMISSION/DELIVERY/GAS RECEIPT	TRAJANJE RADOVA / MAINTENANCE DURATION (h)	RASPOLOŽIVI KAPACITET / AVAILABLE CAPACITY (%)	AKTIVNOST / ACTIVITY
SIJEČANJ / JANURY	- nisu planirani radovi na održavanju plinskog transportnog sustava koji utječu na transport/isporuku/prihvat plina. - no transmission system maintenance works that have impact on transmission / delivery / gas receipt have been planned.				
VELJAČA / FEBRUARY					
OŽUJAK / MARCH					
TRAVANJ / APRIL	MRS Gradečki Pavlovac	• MRS Gradečki Pavlovac	2	0	Održavanje stanica Station works
	MRS Veliko Trojstvo, ML 2	• Veliko Trojstvo - 2 bar - Veliko Trojstvo	2	0	Održavanje stanica Station works
	BS Stari Jankovci	• MRS Negoslavci • MRS Vukovar	24	0	Radovi na plinovodu (Rekonstrukcija BS) Pipeline works
SVIBANJ / MAY	DN 500 Benkovac - Dugopolje (dionica PČ Šibenik- BS Celići) (24.05.2023.)	• MRS Split	24	0	Radovi na plinovodu Pipeline works
	PČ Ivanja Reka DN500 Zagreb - Ivanić Grad DN 500 Zagreb zapad - Zagreb istok (26.05.2023.)	• MRS Ivanja Reka • MRS Zagreb Istok • MRS Dugo Selo II • MRS Dugo Selo I	48	0	Radovi na plinovodu Pipeline works / Rekonstrukcija stanice Station works
		• <u>UMS Rogatec</u>		45	
LIPANJ / JUNE	DN 200 Bjelovar – Daruvar (01.06.2023.)	• MRS Nova Rača • MRS Veliki Grđevac • MRS Končanica • MRS Grubišno Polje	48	0	Radovi na plinovodu Pipeline works
	PČ Dobrovac	• MRS Dobrovac • MRS Pakrac I • MRS Kukurugera • MRS Brezine	24	0	Radovi na plinovodu Pipeline works /- Održavanje stanica Station works
SRPANJ/ JULY	DN 200 Bjelovar - Daruvar (19.07.2023.)	• MRS Nova Rača • MRS Veliki Grđevac • MRS Končanica • MRS Grubišno Polje	48	0	Radovi na plinovodu Pipeline works
	DN500/50-Rogatec-Zabok	• MRS Straža • MRS Krapina • <u>UMS/IMS Rogatec</u>	48	0	Radovi na plinovodu Pipeline works
	MRS Legrad (31.07.2023.)	• MRS Legrad • MRS Donja Dubrava	24	0	Radovi na plinovodu Pipeline works
KOLOVOZ / AUGUST	MRS Zagreb jug	• MRS Zagreb jug (za GPZ)	24	0	Održavanje stanica Station works
RUJAN / SEPTEMBER	MRS Legrad (26.09.2023.)	• MRS Legrad • MRS Donja Dubrava	24	0	Radovi na plinovodu Pipeline works
	MRS Đakovo (14.09.2023.)	• MRS Đakovo	8	0	Održavanje stanica Station works
	MRS Sirač	• MRS Sirač	24	0	Rekonstrukcija stanice Station works
	PČ Janja Lipa / MRS Gaj (20.09.2023.)	• MRS Gaj	16	0	Rekonstrukcija stanice Station works
	PČ Dobrovac	• MRS Dobrovac • MRS Pakrac I • MRS Kukurugera • MRS Brezine	24	0	Radovi na plinovodu Pipeline works /- Održavanje stanica Station works
	DN 500 Benkovac – Dugopolje (dionica PČ/MRS Benkovac – PČ- Dugopolje)	• MRS Split	24	0	Radovi na plinovodu Pipeline works /-
LISTOPAD / OCTOBER	DN500/50-Rogatec-Zabok	• MRS Straža • MRS Krapina • <u>UMS/IMS Rogatec</u>	48	0	Radovi na plinovodu Pipeline works
	MRS Legrad (26.10.2023.)	• MRS Legrad • MRS Donja Dubrava	24	0	Radovi na plinovodu Pipeline works
	MRS Đakovo	• MRS Đakovo	8	0	Održavanje stanica Station works
	PČ Dobrovac	• MRS Dobrovac • MRS Pakrac I • MRS Kukurugera • MRS Brezine	24	0	Radovi na plinovodu Pipeline works /- Održavanje stanica Station works
STUDENI / NOVEMBER	DN500/50-Rogatec-Zabok (30.11.2023.)	• MRS Straža • MRS Krapina • <u>UMS/IMS Rogatec</u>	48	0	Radovi na plinovodu Pipeline works
	- odgođeno za 2024. - delayed for 2024.			3	
PROSINAC / DECEMBER	PČ Dobrovac - odgođeno za 2024. - delayed for 2024.	• MRS Dobrovac • MRS Pakrac I • MRS Kukurugera • MRS Brezine	24	0	Radovi na plinovodu Pipeline works /- Održavanje stanica Station works
	MRS Legrad	• MRS Legrad • MRS Donja Dubrava	24	0	Radovi na plinovodu Pipeline works
	DN 500 Benkovac – Dugopolje (dionica PČ/MRS Benkovac – PČ- Dugopolje)	• MRS Split	24	0	Radovi na plinovodu Pipeline works /-
V.18. 29.11.2023.					

NAPOMENA: Godišnji plan održavanja transportnog sustava odnosi se na aktivnosti planiranog održavanja i razvoja transportnog sustava, te su navedeni termini izvođenja aktivnosti okvirni. Planirani datum izvođenja aktivnosti i trajanje obustava i/ili ograničenja biti će objavljeni 42 dana prije planiranih aktivnosti u "Mjesečnom planu obustava i ograničenja korištenja kapaciteta" na internet stranici PLINACRA.

NOTICE: The Annual plan of transmission system maintenance refers to the activities of the planned maintenance and devolpment and the stated dates of performing the activities are approximate. Planned date of carrying out the activities, duration of suspensions and/or restrictions shall be published on the Plinacro's internet page in the "Monthly plan of suspensions and restrictions on the capacity use" 42 days before the planned activities.