

GODIŠNJI PLAN ODRŽAVANJA TRANSPORTNOG SUSTAVA ZA 2024. GODINU
ANNUAL TRANSMISSION SYSTEM MAINTENANCE PLAN FOR YEAR 2024.

MJESEC / MONTH	LOKACIJA IZVOĐENJA RADOVA / MAINTENANCE LOCATION	UTJECAJ NA TRANSPORT/ ISPORUKU/PRIHVAT PLINA IMPACT ON TRANSMISSION/DELIVERY/GAS RECEIPT	TRAJANJE RADOVA / MAINTENANCE DURATION (h)	RASPOLOŽIVI KAPACITET / AVAILABLE CAPACITY (%)	AKTIVNOST / ACTIVITY
SUJEČANJ / JANUARY	DN500 Benkovac - Dugopolje (dionica PČ/MRS Benkovac - PČ Dugopolje) (25.01.2024.)	• MRS Split	24	0	Radovi na plinovodu Pipeline works
VELJAČA / FEBRUARY	DN500 Zabok - Zaprešić - Podsused	• MRS Zaprešić	24	0	Radovi na plinovodu Pipeline works
OŽUJAK / MARCH	BS/MRS Ivankovo DN400 Slavonski Brod - Vinkovci (20.03.2024.)	• MRS Ivankovo • MRS Vinkovci • MRS Negoslavci • MRS Vukovar • MRS Županja	14	0	Radovi na plinovodu Pipeline works
TRAVANJ / APRIL	DN500/50 Rogatec-Zabok - odgođeno za lipanj. - delayed for june.	• MRS Straža • MRS Krapina • UMS/IMS Rogatec	48	0	Radovi na plinovodu Pipeline works
	OČS Legrad - odgođeno za svibanj. - delayed for may.	• MRS Legrad • MRS Donje Međimurje	24	0	Radovi na plinovodu Pipeline works / Održavanje stanica Station works
SVIBANJ / MAY	MRS Virje (28.05.2024.)	• Virje - 3 bar - Novigrad	2	0	Održavanje stanica Station works
	OČS Legrad - odgođeno za lipanj. - delayed for june.	• MRS Legrad • MRS Donje Međimurje	24	0	Radovi na plinovodu Pipeline works / Održavanje stanica Station works
LIPANJ / JUNE	MRS Dobrovac (04.06.2024.)	• Dobrovac - nova - 3 bar - Lipik	2	0	Održavanje stanica Station works
	DN500/50 Rogatec-Zabok	• MRS Straža • MRS Krapina	48	0	Radovi na plinovodu Pipeline works
		• UMS/IMS Rogatec	96		
	OČS Legrad	• MRS Legrad • MRS Donje Međimurje	24	0	Radovi na plinovodu Pipeline works / Održavanje stanica Station works
	DN500 Pula - Karlovac (PČ Zlobin - OPČS Podrebar (04.06. - 07.06.2024.))	• Rijeka Istok - 45 bar - Rafinerija Urinj	72	25	Radovi na plinovodu Pipeline works
		• UMS Omišalj		0	
	MRS Grubišno Polje (06.06.2024.)	• MRS Grubišno Polje	1	0	Održavanje stanica Station works
MRS Suha žbuka (13.06.2024.)	• MRS Suha žbuka	2	0	Održavanje stanica Station works	
MRS Podravske Sesvete (11.06.2024.)	• IP Kalinovac 5 - 3 bar - Sesvete	2	0	Održavanje stanica Station works	
SRPANJ / JULY	PČ Dobrovac / MRS Dobrovac (15.07.2024.)	• MRS Dobrovac • MRS Pakrac I • MRS Kukunjevac • MRS Brezine	24	0	Radovi na plinovodu Pipeline works / Održavanje stanica Station works
	MRS Đakovo (10.07.2023.)	• MRS Đakovo	10	0	Održavanje stanica Station works
	MRS Županja (15.07.2023.)	• MRS Županja	10	0	Održavanje stanica Station works
KOLOVOZ / AUGUST	MRS Strizivojna (28.08.2024.)	• MRS Strizivojna	12	0	Održavanje stanica Station works
	MRS Sladojevci (21.08.2024.)	• MRS Sladojevci	10	0	Radovi na plinovodu Pipeline works
RUJAN / SEPTEMBER	MRS Zagreb jug	• MRS Zagreb jug	36	0	Održavanje stanica Station works
LISTOPAD / OCTOBER	- nisu planirani radovi na održavanju plinskog transportnog sustava koji utječu na transport/isporku/prihvat plina. - no transmission system maintenance works that have impact on transmission / delivery / gas receipt have been planned.				
STUDENI / NOVEMBER					
PROSINAC / DECEMBER					

V.6. 30.04.2024.

NAPOMENA: Godišnji plan održavanja transportnog sustava odnosi se na aktivnosti planiranog održavanja i razvoja transportnog sustava, te su navedeni termini izvođenja aktivnosti okvirni. Planirani datum izvođenja aktivnosti i trajanje obustava i/ili ograničenja biti će objavljeni 42 dana prije planiranih aktivnosti u "Mjesečnom planu obustava i ograničenja korištenja kapaciteta" na internet stranici PLINACRA.

NOTICE: The Annual plan of transmission system maintenance refers to the activities of the planned maintenance and development and the stated dates of performing the activities are approximate. Planned date of carrying out the activities, duration of suspensions and/or restrictions shall be published on the Plinacro's internet page in the "Monthly plan of suspensions and restrictions on the capacity use" 42 days before the planned activities.