

MJESEČNI PLAN ODRŽAVANJA TRANSPORTNOG SUSTAVA ZA 2023. GODINU
MONTHLY TRANSMISSION SYSTEM MAINTENANCE PLAN FOR YEAR 2023.

MJESEC / MONTH	DATUM / DATE	LOKACIJA IZVOĐENJA RADOVA / MAINTENANCE LOCATION	UTJECAJ NA TRANSPORT/ ISPORUKU/PRIHVAT PLINA IMPACT ON TRANSMISSION/DELIVERY/GAS RECEIPT	RASPOLOŽIVI KAPACITET / AVAILABLE CAPACITY (%)	TRAJANJE RADOVA / MAINTENANCE DURATION (h)	AKTIVNOST / ACTIVITY
SVIBANJ/ MAY	24.05.-25.05.	DN 500 Benkovac - Dugopolje (dionica PČ Šibenik- BS Celići)	• MRS Split	0	07:00 - 07:00 h (24 h)	Radovi na plinovodu Pipeline works
	26.05.-28.05.	PČ Ivanja Reka DN500 Zagreb - Ivanić Grad DN 500 Zagreb zapad - Zagreb istok	• MRS Ivanja Reka • MRS Zagreb Istok • MRS Dugo Selo II • MRS Dugo Selo I	0	15:00 - 15:00 h (48 h)	Radovi na plinovodu Pipeline works
			• <i>UMS Rogatec</i>	45		
LIPANJ/ JUNE	01.06.-03.06	DN200 Bjelovar-Daruvar	• MRS Končanica, • MRS Grubišno Polje, • MRS Veliki Grđevac, • MRS Nova Rača	0	07:00 – 07:00 h (48 h)	Radovi na plinovodu Pipeline works
SRPANJ/ JULY	05.07.- 06.07.	MRS Legrad	• MRS Legrad • MRS Donja Dubrava	0	07:00 - 07:00 h (24 h)	Radovi na plinovodu Pipeline works
	19.07.- 21.07.	DN200 Bjelovar-Daruvar	• MRS Končanica, • MRS Grubišno Polje, • MRS Veliki Grđevac, • MRS Nova Rača	0	07:00 - 07:00 h (48 h)	Radovi na plinovodu Pipeline works
						V.6. 19.05.2023.