

MJESEČNI PLAN ODRŽAVANJA TRANSPORTNOG SUSTAVA ZA 2025. GODINU
MONTHLY TRANSMISSION SYSTEM MAINTENANCE PLAN FOR YEAR 2025.

MJESEC / MONTH	DATUM / DATE	LOKACIJA IZVOĐENJA RADOVA / MAINTENANCE LOCATION	UTJECAJ NA TRANSPORT/ ISPORUKU/PRIHVAT PLINA IMPACT ON TRANSMISSION/DELIVERY/GAS RECEIPT	RASPOLOŽIVI KAPACITET / AVAILABLE CAPACITY (%)	TRAJANJE RADOVA / MAINTENANCE DURATION (h)	AKTIVNOST / ACTIVITY
RUJAN / SEPTEMBER	4.9.	MRS Zagreb Jug	• Zagreb jug - 30 bar - EL-TO Zagreb	0	8:00h - 16:00h (8h)	Održavanje stanica Station works
	4.9. - 5.9.	MRS Kalinovac	• MRS Kalinovac	0	4.9. u 0:00h - 5.9. u 15:00h (27h)	Interventa sanacija propuštanja plina Gas leak repair intervention
	5.9.	MRS Dobrovac	• Dobrovac - nova - 3 bar - Staklana Lipik	0	zatvoreno u 13:00h	Priključak zatvoren na zahtjev krajnjeg kupca zbog propuštanja plina Line closed at the request of the end customer due to gas leakage
	17.9.	MRS Županja	• MRS Županja	0	8:00h - 16:00h (8h)	Održavanje stanica Station works
	18.9.	DN300 Donji Mihaljac - Beničanci, BS Beničanci	• MRS Koška	0	8:00h - 8:00h (24h)	Održavanje stanica Station works
	25.9.	MRS Viljevo	• MRS Viljevo	0	8:00h - 18:00h (10h)	Održavanje stanica Station works
	23.9.	MRS Bokšić	• MRS Bokšić	0	8:00h - 20:00h (12h)	Održavanje stanica Station works
	24.9. - 26.9.	DN300/50 Negoslavci - Vukovar	• MRS Negoslavci • MRS Vukovar	0	24.9. u 1:00h - 26.9. u 1:00h (48h)	Radovi na plinovodu (na zahtjev Hrvatske ceste d.o.o) Pipeline works
	29.9. - 1.10.	DN200 Bjelovar - Daruvar	• MRS Sirač • MRS Končanica • MRS Veliki Grđevac • MRS Nova Rača • MRS Grubišno Polje	0	29.9. u 8:00h - 1.10. u 8:00h (48h)	Radovi na plinovodu Pipeline works