

MJESEC / MONTH	DATUM / DATE	LOKACIJA IZVOĐENJA RADOVA / MAINTENANCE LOCATION	UTJECAJ NA TRANSPORT/ ISPORUKU/PRIHVAT PLINA IMPACT ON TRANSMISSION/DELIVERY/GAS RECEIPT	RASPOLOŽIVI KAPACITET / AVAILABLE CAPACITY (%)	TRAJANJE RADOVA / MAINTENANCE DURATION (h)	AKTIVNOST / ACTIVITY
RUJAN / SEPTEMBER	3.9.	MRS Zagreb Istok	• MRS Zagreb Istok	0	8:00h - 14:00h (6h)	Interventan popravak Emergency repair
	19.9. - 22.9.	DN500/50 Popovača -Sisak	• MRS Sisak	0	19.9. u 7:00h - 22.9. u 7:00h (72h)	Radovi na plinovodu Pipeline works
LISTOPAD / OCTOBER	13.10. - 16.10.	DN450/50 Budrovac - D. Mihaljac	• MRS Čađavica • MRS Slatina • MRS Viljevo	0	13.10. u 7:00h - 16.10. u 7:00h (72h)	Radovi na plinovodu Pipeline works
						V.13. 31.8.2026.

V.13. 31.8.2026.