

**GODIŠNJI PLAN ODRŽAVANJA TRANSPORTNOG SUSTAVA ZA 2023. GODINU**
**ANNUAL TRANSMISSION SYSTEM MAINTENANCE PLAN FOR YEAR 2023.**

MJESEC / MONTH	LOKACIJA IZVOĐENJA RADOVA / MAINTENANCE LOCATION	UTJECAJ NA TRANSPORT/ ISPORUKU/PRIHVAT PLINA IMPACT ON TRANSMISSION/DELIVERY/GAS RECEIPT	TRAJANJE RADOVA / MAINTENANCE DURATION (h)	RASPOLOŽIVI KAPACITET / AVAILABLE CAPACITY (%)	AKTIVNOST / ACTIVITY
SIJEČANJ / JANURY					
VELJAČA / FEBRUARY	- nisu planirani radovi na održavanju plinskog transportnog sustava koji utječu na transport/isporuku/prihvat plina. - no transmission system maintenance works that have impact on transmission / delivery / gas receipt have been planned.				
OŽUJAK / MARCH					
TRAVANJ / APRIL	MRS Gradečki Pavlovac	• MRS Gradečki Pavlovac	2	0	Održavanje stanica Station works
	MRS Veliko Trojstvo, ML 2	• Veliko Trojstvo - 2 bar - Veliko Trojstvo	2	0	Održavanje stanica Station works
	BS Stari Jankovci	• MRS Negoslavci • MRS Vukovar	24	0	Radovi na plinovodu (Rekonstrukcija BS) Pipeline works
SVIBANJ / MAY	DN 500 Benkovac - Dugopolje (dionica PČ Šibenik- BS Celići) (24.05.2023.)	• MRS Split	24	0	Radovi na plinovodu Pipeline works
	PČ Ivanja Reka DN500 Zagreb - Ivanić Grad DN 500 Zagreb zapad - Zagreb istok (26.05.2023.)	• MRS Ivanja Reka • MRS Zagreb Istok • MRS Dugo Selo II • MRS Dugo Selo I	48	0	Radovi na plinovodu Pipeline works / Rekonstrukcija stanice Station works
		• <b>UMS Rogatec</b>		45	
LIPANJ / JUNE	<del>DN 200 Bjelovar – Daruvar (01.06.2023.)</del>	<del>• MRS Nova Rača • MRS Veliki Grđevac • MRS Končanica • MRS Grubišno Polje</del>	<del>48</del>	<del>0</del>	<del>Radovi na plinovodu Pipeline works</del>
	<del>PČ Dobrovac</del>	<del>• MRS Dobrovac • MRS Pakrac I • MRS Kukurjovac • MRS Brezine</del>	<del>24</del>	<del>0</del>	<del>Radovi na plinovodu Pipeline works / Održavanje stanica Station works</del>
SRPANJ / JULY	DN 200 Bjelovar - Daruvar (19.07.2023.)	• MRS Nova Rača • MRS Veliki Grđevac • MRS Končanica • MRS Grubišno Polje	48	0	Radovi na plinovodu Pipeline works
	<del>DN500/50 Rogatec-Zabok</del>	<del>• MRS Straža • MRS Krapina • <b>UMS/IMS Rogatec</b></del>	<del>48</del>	<del>0</del>	<del>Radovi na plinovodu Pipeline works</del>
	<del>MRS Legrad (31.07.2023.)</del>	<del>• MRS Legrad • MRS Donja Dubrava</del>	<del>24</del>	<del>0</del>	<del>Radovi na plinovodu Pipeline works</del>
KOLOVOZ / AUGUST	<del>MRS Zagreb jug</del>	<del>• MRS Zagreb jug (za GPZ)</del>	<del>24</del>	<del>0</del>	<del>Održavanje stanica Station works</del>
RUJAN / SEPTEMBER	MRS Legrad (26.09.2023.)	• MRS Legrad • MRS Donja Dubrava	24	0	Radovi na plinovodu Pipeline works
	<del>MRS Đakovo (14.09.2023.)</del>	<del>• MRS Đakovo</del>	<del>8</del>	<del>0</del>	<del>Održavanje stanica Station works</del>
	<del>MRS Sirač</del>	<del>• MRS Sirač</del>	<del>24</del>	<del>0</del>	<del>Rekonstrukcija stanica Station works</del>
	PČ Janja Lipa / MRS Gaj (20.09.2023.)	• MRS Gaj	16	0	Rekonstrukcija stanice Station works
	<del>PČ Dobrovac</del>	<del>• MRS Dobrovac • MRS Pakrac I • MRS Kukurjovac • MRS Brezine</del>	<del>24</del>	<del>0</del>	<del>Radovi na plinovodu Pipeline works / Održavanje stanica Station works</del>
	<del>DN 500 Benkovac – Dugopolje (dionica PČ/MRS Benkovac – PČ Dugopolje)</del>	<del>• MRS Split</del>	<del>24</del>	<del>0</del>	<del>Radovi na plinovodu Pipeline works /</del>
LISTOPAD / OCTOBER	<del>DN500/50 Rogatec-Zabok</del>	<del>• MRS Straža • MRS Krapina • <b>UMS/IMS Rogatec</b></del>	<del>48</del>	<del>0</del>	<del>Radovi na plinovodu Pipeline works</del>
	MRS Đakovo	• MRS Đakovo	8	0	Održavanje stanica Station works
	PČ Dobrovac	• MRS Dobrovac • MRS Pakrac I • MRS Kukurjovac • MRS Brezine	24	0	Radovi na plinovodu Pipeline works / Održavanje stanica Station works
STUDENI / NOVEMBER	<del>DN500/50 Rogatec-Zabok</del>	<del>• MRS Straža • MRS Krapina • <b>UMS/IMS Rogatec</b></del>	<del>48</del>	<del>0</del>	<del>Radovi na plinovodu Pipeline works</del>
	- nisu planirani radovi na održavanju plinskog transportnog sustava koji utječu na transport/isporuku/prihvat plina. - no transmission system maintenance works that have impact on transmission / delivery / gas receipt have been planned.				
PROSINAC / DECEMBER	DN 500 Benkovac - Dugopolje (dionica PČ/MRS Benkovac - PČ Dugopolje)	• MRS Split	24	0	Radovi na plinovodu Pipeline works /

V.11. 18.08.2023.

**NAPOMENA:** Godišnji plan održavanja transportnog sustava odnosi se na aktivnosti planiranog održavanja i razvoja transportnog sustava, te su navedeni termini izvođenja aktivnosti okvirni. Planirani datum izvođenja aktivnosti i trajanje obustava i/ili ograničenja biti će objavljeni 42 dana prije planiranih aktivnosti u "Mjesečnom planu obustava i ograničenja korištenja kapaciteta" na internet stranici PLINACRO.A.

**NOTICE:** The Annual plan of transmission system maintenance refers to the activities of the planned maintenance and development and the stated dates of performing the activities are approximate. Planned date of carrying out the activities, duration of suspensions and/or restrictions shall be published on the Plinacro's internet page in the "Monthly plan of suspensions and restrictions on the capacity use" 42 days before the planned activities.