

MJESEČNI PLAN ODRŽAVANJA TRANSPORTNOG SUSTAVA ZA 2020. GODINU
MONTHLY TRANSMISSION SYSTEM MAINTENANCE PLAN FOR YEAR 2020.

MJESEC / MONTH	DATUM / DATE	LOKACIJA IZVOĐENJA RADOVA / MAINTENANCE LOCATION	UTJECAJ NA TRANSPORT/ ISPORUKU/PRIHVAT PLINA IMPACT ON TRANSMISSION/DELIVERY/GAS RECEIPT	RASPOLOŽIVI KAPACITET / AVAILABLE CAPACITY (%)	TRAJANJE RADOVA / MAINTENANCE DURATION (h)	AKTIVNOST / ACTIVITY
RUJAN / SEPTEMBER	28. - 30.09.	DN500 Zagreb - Ivanić Grad	• MRS Trstenik • MRS Dugo Selo	0	28.09. u 07:00h - 30.09. u 07:00h (48h)	Radovi na plinovodu i stanici Pipeline and station works
			• <u>UMS Rogatec</u>	<u>40</u>		
	29.09.	MRS Molve Selo	• MRS Molve Selo	0	08:00h - 20:00h (12h)	Rekonstrukcija stanice Station works
LISTOPAD / OCTOBER	06. - 07.10.	DN 500 Pula - Karlovac PČ Zlobin	• MRS Rijeka Istok	*0	06.10. u 06:00h - 07.10. u 18:00h (36h)	Radovi na plinovodu i stanici Pipeline and station works
			• UMS Terminal Pula	*10		
	29.10.	MRS Magadenovac	• MRS Magadenovac	0	08:00h - 20:00h (12h)	Rekonstrukcija stanice Station works
	29.10.	MRS Dobrovac	• Dobrovac - nova - 3 bar - Lipik	0	11:00h - 12:00h (1h)	Održavanje stanica Station works