

**MJESEČNI PLAN ODRŽAVANJA TRANSPORTNOG SUSTAVA ZA 2019. GODINU**  
**MONTHLY TRANSMISSION SYSTEM MAINTENANCE PLAN FOR YEAR 2019.**

MJESEC / MONTH	DATUM / DATE	LOKACIJA IZVOĐENJA RADOVA / MAINTENANCE LOCATION	UTJECAJ NA TRANSPORT/ ISPORUKU/PRIHVAT PLINA IMPACT ON TRANSMISSION/DELIVERY/GAS RECEIPT	RASPOLOŽIVI KAPACITET / AVAILABLE CAPACITY (%)	TRAJANJE RADOVA / MAINTENANCE DURATION (h)	AKTIVNOST / ACTIVITY
KOLOVOZ / AUGUST	20.08.	DN 500 Virovitica - Kutina	• MRS Kutina II	0	06:00h - 22:00h (16h)	Radovi na plinovodu Pipeline works
RUJAN / SEPTEMBER	11.09.	DN 200 Kutina - Dobrovac	• MRS Banova Jaruga • MRS Poljana • MRS Kukunjevac • MRS Brezine • MRS Gaj	0	11.09. 06:00h - 12.09. 06:00h (24h)	Radovi na plinovodu Pipeline works
	16.09. - 23.09.	MRS Zagreb Jug	• Zagreb jug - 6 bar - Zagreb	0	16.09. 06:00h - 23.09. 06:00h (168h)	Rekonstrukcija stanice Station works
			• Zagreb jug - 25 bar - EL-TO Zagreb			
	23.09. - 30.09.	MRS Ivanja Reka	• Ivanja Reka - 30 bar - TE-TO Zagreb	0	23.09. 06:00h - 30.09. 06:00h (168h)	Rekonstrukcija stanice Station works
			• <u>UMS Rogatec</u>	<u>40</u>		
	24.09. - 25.09.	MRS Ivanja Reka	• MRS Zagreb Istok	0	24.09. 10:00h - 25.09. 16:00h (30h)	Rekonstrukcija stanice Station works
• Ivanja Reka - 6 bar - Iv. Reka, Sesvete						
26.09. - 27.09.	DN 500 Zagreb - Ivanić Grad	• MRS Trstenik • MRS Dugo Selo • <u>UMS Rogatec</u>	0	26.09. 06:00h - 28.09. 06:00h (48h)	Održavanje stanica Station works	