

MJESEČNI PLAN ODRŽAVANJA TRANSPORTNOG SUSTAVA ZA 2019. GODINU
MONTHLY TRANSMISSION SYSTEM MAINTENANCE PLAN FOR YEAR 2019.

MJESEC / MONTH	DATUM / DATE	LOKACIJA IZVOĐENJA RADOVA / MAINTENANCE LOCATION	UTJECAJ NA TRANSPORT/ ISPORUKU/PRIHVAT PLINA IMPACT ON TRANSMISSION/DELIVERY/GAS RECEIPT	RASPOLOŽIVI KAPACITET / AVAILABLE CAPACITY (%)	TRAJANJE RADOVA / MAINTENANCE DURATION (h)	AKTIVNOST / ACTIVITY
RUJAN / SEPTEMBER	11.09.	DN 200 Kutina - Dobrovac	<ul style="list-style-type: none"> • MRS Banova Jaruga • MRS Poljana • MRS Kukunjevac • MRS Brezine • MRS Gaj • MRS Lipovljani 	0	11.09. 06:00h - 12.09. 06:00h (24h)	Radovi na plinovodu Pipeline works
	16.09. - 23.09.	MRS Zagreb Jug	• Zagreb jug - 6 bar - Zagreb	0	16.09. 08:00h - 23.09. 08:00h (168h)	Rekonstrukcija stanice Station works
			• Zagreb jug - 25 bar - EL-TO Zagreb			
	23.09. - 30.09.	MRS Ivanja Reka	• Ivanja Reka - 30 bar - TE-TO Zagreb	0	23.09. 06:00h - 30.09. 06:00h (168h)	Rekonstrukcija stanice Station works
	24.09. - 25.09.	MRS Ivanja Reka PČ Ivanja Reka	<ul style="list-style-type: none"> • MRS Zagreb Istok • Ivanja Reka - 6 bar - Iv. Reka, Sesvete 	0	24.09. 10:00h - 25.09. 16:00h (30h)	Rekonstrukcija stanice Station works
	24.09. - 26.09.	DN 500 Zagreb - Ivanić Grad	<ul style="list-style-type: none"> • MRS Trstenik • MRS Dugo Selo 	0	24.09. 10:00h - 26.09. 10:00h (48h)	Radovi na plinovodu Pipeline works
			• UMS Rogatec	40		
	26.09.	DN 300 Donji Miholjac - Osijek	• MRS Osijek III	0	06:00h - 20:00h (14h)	Radovi na plinovodu Pipeline works
30.09.	MRS Donji Andrijevc	• MRS Donji Andrijevc	0	07:00h - 17:00h (10h)	Radovi na plinovodu Pipeline works	
LISTOPAD / OCTOBER	22.10.	MRS Dobrovac	• Dobrovac - nova - 3 bar - Lipik	0	11:00h - 12:00h (1h)	Održavanje stanica Station works