

MJESEČNI PLAN ODRŽAVANJA TRANSPORTNOG SUSTAVA ZA 2019. GODINU
MONTHLY TRANSMISSION SYSTEM MAINTENANCE PLAN FOR YEAR 2019.

MJESEC / MONTH	DATUM / DATE	LOKACIJA IZVOĐENJA RADOVA / MAINTENANCE LOCATION	UTJECAJ NA TRANSPORT/ ISPORUKU/PRIHVAT PLINA IMPACT ON TRANSMISSION/DELIVERY/GAS RECEIPT	RASPOLOŽIVI KAPACITET / AVAILABLE CAPACITY (%)	TRAJANJE RADOVA / MAINTENANCE DURATION (h)	AKTIVNOST / ACTIVITY
RUJAN / SEPTEMBER	16.09. - 23.09.	MRS Zagreb Jug	• Zagreb jug - 6 bar - Zagreb	0	16.09. 08:00h - 23.09. 08:00h (168h)	Rekonstrukcija stanice Station works
			• Zagreb jug - 25 bar - EL-TO Zagreb			
	22.09. - 30.09.	MRS Ivanja Reka	• Ivanja Reka - 30 bar - TE-TO Zagreb	0	22.09. 22:00h - 30.09. 06:00h (176h)	Rekonstrukcija stanice Station works
	23.09. - 25.09.	MRS Ivanja Reka PČ Ivanja Reka	• MRS Zagreb Istok • Ivanja Reka - 6 bar - Iv. Reka, Sesvete	0	23.09. 08:00h - 25.09. 02:00h (42h)	Rekonstrukcija stanice Station works
	23.09. - 25.09.	DN 500 Zagreb - Ivanić Grad	• MRS Trstenik • MRS Dugo Selo	0	23.09. 08:00h - 25.09. 08:00h (48h)	Radovi na plinovodu Pipeline works
			• <u>UMS Rogatec</u>	<u>40</u>		
26. - 27.09.	DN 300 Donji Miholjac - Osijek	• MRS Osijek III	0	26.09. 09:00h - 27.09. 21:00h (36h)	Radovi na plinovodu Pipeline works	
30.09.	MRS Donji Andrijevc	• MRS Donji Andrijevc	0	07:00h - 17:00h (10h)	Radovi na plinovodu Pipeline works	
LISTOPAD / OCTOBER	22.10.	MRS Dobrovac	• Dobrovac - nova - 3 bar - Lipik	0	11:00h - 12:00h (1h)	Održavanje stanica Station works